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EALY. Ti’, U. S. Environmental Protection Agency, Region VIII
ILBIG. JG. ATTN: Rocky Flats Project Manager, SHWM-RI
EIERLN. 999 18th Street, Suite 500, SWM-C
IRBY. WA, Denver, Colorado 80202-2405
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ffpiriﬁﬁp. Mr. Gary Baughman
1ARX. GE. Hazardous Waste Facilities Unit Leader
TS Colorado Department of Health
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SANDLIN_NB. Gentlemen:
SATTERWHITE, DG T
SHEPLERE AL ~In response to the letter from Gary Baughman to Frazer Lockhart dated September 29,
AN ML ---1992, DOE/RFO has expedited the development, review and approval schedule forthe
TATE L Vadose Zone Characterization Technical Memorandum (TM) for the Solar Evaporauon
vikiNsonRB._ | T~ Ponds (Operable Unit 4)-RFI/RI Work Plan--We-understand-and-agree that final .approval .. ......._
A o of the RF/RI Workplan is based upon acceptance of this TM. Therefore, the following
— . schedule was developed and is proposed to expedite approval of the TM and Workplan.
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CEYZ e Ta DOE/EG&G Combined Review/Comment 10/19/92-10/30/92
Lot MM Resolve Comments & Finalize T™M 11/2/92-11/10/92
Transmit TM to DOE-RFO 11/13/92
DOE/EG&G Final Combined Review - 11/13/92-11/16/92
Transmit TM to CDH/EPA 11/16/92
CDH/EPA Review/Comment 11/16/92-11/30/92
TR VRO Resolve CDH/EPA/DOE/EG&:G Comments & Finalize  11/30/92-12/14/92

Transmit Final TM to DOE-RFO . 12/15/92
Reviewed for Addressee
Corres. Control RFP Transmit Final TM to CDH/EPA 12/15/92
LTI S, .
'U‘;AZ? L/t;\ CDH/EPA Review/Final Approval TM/Workplan 12/16/92-1/8/93
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M. Hestmark & G, Baughman

92-DOE-13155

Please note that field work within Pond 207A is currently scheduled to commence on or
about November 23, 1992. The vadose zone characterization/monitoring fieldwork 1s
also currently scheduled to begin in the pond on approximately November 30, 1993. We
have assumed that CDH/EPA will provide conditional approval of the Draft TM within
the time frame to support our commencement of vadose zone work on November 30,
1992. Your support of the above proposed schedule is extremely important to meeting
this anticipated start date.

Please review the proposed schedule and contact me or Scott R. Surovchak (966-3551) of
my staff at your earliest convenience if you should have questions or comments.

Sincerely,

Richard J. Schiassburger
Acting Director . -
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~ Enclosure

cc w/Enclosure:

A. Duran, EPA

H. Ainscough, CDH

A. Rampertaap, EM-453
B. Magee, HAZWRAP

cc w/o Enclosure:

F. Lockhart, ERD, RFO
S. Howard, WOB, RFO
S. Surovchak, ERD, RFO
E. Lee, EG&G

R. Ogg, EG&G
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